COLLIN COUNTY
CONTRACT CHANGE ORDER AGREEMENT
(CHANGE ORDER NO. 1)

Contract: _C.R. 134 at Honey Creek

Contractor: _2L Construction L..L..C.

Summary of Proposed Change: _The purpose of this change order is increase the concrete quantity
beyond the planned quantity for the CR 134 project.

Plan Revisions: -- Dwg. # -- Rev # -
Bid Form Revisions: -- Page # 3 Bid Item # 13
Specifications Revisions: - Page#  -- Paragraph # --

New Plans or Specs: -

Time Change: _ None

Price Change: _This change order will have the following effect on the cost of this project:

Original  Revised Unit
Item  Description Quantity  Quantity  Unit Price Increase Decrease
13 Conc. Box Culvert 261 274 CY $74.00 $962.00 -

Total Increase: $ 962.00
Total Decrease: $ 0.00

Net Increase: S 962.00
SUMMARY
Original Contract Amount: $267,750.70
Change Order No. 1 Amount: § 962.00
Revised Contract Amount: $268,712.70
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